

August 2008						
S	M	T	W	T	F	S
				1	2	
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

October 2008							
S	M	T	W	T	F	S	
				1	2	3	4
5	6	7	8	9	10	11	
12	13	14	15	16	17	18	
19	20	21	22	23	24	25	
26	27	28	29	30	31		

# September 2008

Sun	Mon	Tue	Wed	Thu	Fri	Sat
	<b>1</b>	LIS,WAD:Gates Installation, Minivan, Steve Gaines, Jerry <b>2</b>	LAF (SG) CLK, HAR (DM) :Gates Installation, Steve Gaines, Dawn Myers <b>3</b>	CVL, PLY, LYF, MAR: Gates Installation, Minivan, Dawn Myers, Steve Gaines, Jerry <b>4</b>	SCR, MEX On hold until bldg. work complete:Gates Installation <b>5</b>	<b>6</b>
<b>7</b>	<b>8</b>	MAS:Gates Installation, Steve Gaines, Minivan <b>9</b>	WMT (SG) COL, MAD (JS, DM) :Gates Installation, Minivan, Dawn Myers, Jerry, Steve Gaines <b>10</b>	Not Available:Gates Installation <b>11</b>	Not Available:Gates Installation <b>12</b>	<b>13</b>
<b>14</b>	GOU:Gates Installation <b>15</b>	Not Available:Gates Installation <b>16</b>	PUL:Gates Installation, Minivan, Jerry <b>17</b>	HAN:Gates Installation, Dawn Myers, Steve Gaines, Jerry, Minivan <b>18</b>	RUS:Gates Installation, Minivan, Steve Gaines, Jerry <b>19</b>	<b>20</b>
<b>21</b>	ORW (Tent.):Gates Installation <b>22</b>	NOW, NOF:Gates Installation, Jerry, Steve Gaines <b>23</b>	<b>24</b>	<b>25</b>	<b>26</b>	<b>27</b>
<b>28</b>	<b>29</b>	<b>30</b>				